



**LET'S
GO** **MARYLAND
PARKWAY**

SAFE, COMFORTABLE, ACCESSIBLE CONNECTIONS!

Bi-Weekly Stakeholder Meeting #30


September 2, 2025

Construction in the Corridor



- Corridor split into 11 segments
- Watch for lane shifts as work progresses in each area
- Business and residential access will be maintained.
- Whenever possible, additional travel lanes will be provided.

1. Maryland, Russell to Tropicana



Install of traffic signal wiring, construction of curb, gutter, sidewalk, and driveways.


- Work Hours: 6am-2pm
- Day: One lane open in each direction
- Night: Two lanes open in each direction



Adjacent Project, Reno to Tropicana:

- Clark County is installing conduit for the future undergrounding of power lines.

2. Maryland, Tropicana to Flamingo



Adjacent Project, Harmon to Flamingo:

Clark County is installing conduit for the future undergrounding of power lines.

Tropicana to Harmon

Install of conduit and construction of curb, gutter, sidewalk and driveways.


- Work Hours: 6am-2pm
- Two lanes open in each direction

Dorothy Ave closed at Maryland Pkwy, Sept. 2 at 6am to Sept. 8 at 6am. (Details on next slide)




Dorothy Ave Closed at Maryland Pkwy
September 2nd at 6am through September 8th at 6am

Dorothy Ave cerrada en Maryland Pkwy
Del 2 de Septiembre a las 6am al 8 de Septiembre a las 6am



3. Maryland, Flamingo to Desert Inn




Install of conduit and waterline, construction of curb, gutter, sidewalk, driveways streetlights, and traffic signals.

- Work Hours: 8pm-7am
- Day: Two lanes open in each direction
- Night: One lane open in each direction



4. Maryland, Desert Inn to Sahara




Install of conduit and traffic signals, construction of curb, gutter, and sidewalk, waterline install from Vegas Valley moving north.

- Work Hours: 8pm-7am
- Day: Two lanes open in each direction
- Night: One lane open in each direction



5. Maryland, Sahara to Charleston



Property tie-ins, construction of sidewalk, and traffic signals.

- Work Hours: 5am-1pm
- One lane open in each direction

Adjacent Project Franklin to Charleston:


City of Las Vegas Charleston Storm Drain Construction Project is ongoing – Monday through Thursday, and Fridays as needed. Expect traffic impacts on Maryland Pkwy through early 2026.



Oakey Blvd closures at Maryland Pkwy:

- During the week of 9/1, watch for intermittent closures of Oakey Blvd at Maryland Pkwy for traffic signal work. Follow signed detours.

6. Maryland/Rue 13, Charleston to Carson



Property tie-ins, construction of median islands, sidewalk, traffic signals, and streetlights.

- Work Hours: 5am-1pm
- One lane open in each direction



7. Carson Ave, Casino Center to 13th



Install of streetlights, tree wells, and sidewalk.

Work Hours: 5am-1pm (Longer hours may be implemented to expedite work)

- One lane open in each direction



This week, travel lanes will shift to the south side of Carson Ave.

8. Bonneville Ave, MLK to Casino Center



MLK to Main

- Westbound: One lane open
- Eastbound: Two lanes open



*Removal of roadway, sidewalk and curb,
installation of dry utilities.*

- Work Hours: 5am-1pm

9. Alta Dr, MLK to Tonopah



Install of traffic signals and streetlights.

- Work Hours: 5am-1pm
- One lane open in each direction



10. Tonopah Dr, Wellness to Alta



Install of sidewalk, streetlights, and landscaping.

- Work Hours: 5am-1pm
- Open to northbound traffic only



11. Wellness Way, Tonopah to Shadow



Install of sidewalk, streetlights, landscaping.

- Work Hours: 5am-1pm
- Open to eastbound traffic only



Responding to Questions


Communication Channel	Response Format	Response Timeframe	Inquiries to Date*
Bi-weekly stakeholder meeting	Live during the meeting or follow-up via email after the meeting	Within 24 hours	15
Email	Email	Within 2 business days	91
Hotline	Phone Call	Within 2 business days	60

*as of 8.28.25, only includes inquiries submitted via these communication channels

We are always available



MarylandParkway.com



MarylandParkway@rtcshv.com



702-676-1899

Hablamos Español