



**LET'S
GO** **MARYLAND
PARKWAY**

SAFE, COMFORTABLE, ACCESSIBLE CONNECTIONS!

Bi-Weekly Stakeholder Meeting #40


January 19, 2026

Construction in the Corridor



- Corridor split into 11 segments
- Watch for lane shifts as work progresses in each area
- Business and residential access will be maintained.
- Whenever possible, additional travel lanes will be provided.

1. Maryland, Russell to Tropicana




Sewer work, construction of driveways, prepping the roadway for paving from Hacienda Ave to Reno Ave

- Work Hours: 6am-2pm
- One lane open in each direction



2. Maryland, Tropicana to Flamingo




Install of conduit and traffic signals, construction of curb, gutter, sidewalk and driveways.

- Work Hours: 6am-2pm
- Day: One lane open southbound (moving operation from north to south), two lanes open northbound
- Night: Two lanes open in each direction




3. Maryland, Flamingo to Desert Inn




Construction of sidewalks and install of traffic signals and streetlights.

- Work Hours: 8pm-7am
- Day: Two lanes open in each direction
- Night: One lane open in each direction



4. Maryland, Desert Inn to Sahara




Install of conduit, streetlights, and traffic signals, waterline connections and services, construction of curb, gutter, sidewalk, and driveways.

- Work Hours: 8pm-7am
- Day: Two lanes open in each direction
- Night: One lane open in each direction



5. Maryland, Sahara to Charleston



Finishing sidewalk at Oakey Blvd, final roadway striping and signage coming soon.


- Work Hours: 5am-1pm
- One lane open in each direction



Adjacent Project, Oakey Blvd: City of Las Vegas Oakey Blvd Improvements are ongoing. Expect traffic impacts on Oakey Blvd, between Las Vegas Blvd and Silver Birch Lane.

Adjacent Project Franklin to Charleston: City of Las Vegas Charleston Storm Drain Construction Project is ongoing – Monday through Thursday, and Fridays as needed. Expect traffic impacts on Maryland Pkwy through early 2026.

6. Maryland/Rue 13, Charleston to Carson




Property tie-ins, construction of sidewalk, traffic signals, and streetlights.

- Work Hours: 5am-1pm
- One lane open in each direction



Adjacent Project, Charleston to Bonneville: City of Las Vegas Charleston Storm Drain Construction Project is ongoing – Monday through Thursday, and Fridays as needed. Expect traffic impacts on Maryland Pkwy through early 2026.

7. Carson Ave, Casino Center to 13th



Casino Center Blvd to 6th St:

*Install of traffic signals and streetlights.
Watch for pedestrian detours in the area. All
business access maintained.*

- Work Hours: 5am-1pm
- One lane open in each direction



7th St to 13th St:

*Sidewalk construction and install of traffic signals and
streetlights. Watch for pedestrian detours in the area.*

- Work Hours: 7am-3pm
- One lane open in each direction

8. Bonneville Ave, MLK to Casino Center



Traffic signal work.

Work Hours: 5am-1pm

- Reduced travel lanes as work progresses




Jan. 18-22: Overnight closures of Grand Central Pkwy at either Bonneville Ave or Charleston Blvd (details on next slide)



Grand Central Pkwy will be closed at either Bonneville Ave or Charleston Blvd from January 18-22, 9pm-5am nightly

Grand Central Pkwy estará cerrada en Bonneville Ave o Charleston Blvd del 18 al 22 de enero, de 9pm a 5am todas las noches



9. Alta Dr, MLK to Tonopah



Final roadway striping and signage coming soon.

- Work Hours: 5am-1pm
- Two lanes open in each direction with lane reductions as needed



10. Tonopah Dr, Wellness to Alta



Final roadway striping and signage coming soon.

- Work Hours: 5am-1pm



11. Wellness Way, Tonopah to Shadow



Final roadway striping and signage coming soon.

- Work Hours: 5am-1pm



Responding to Questions

Communication Channel	Response Format	Response Timeframe	Inquiries to Date*
Bi-weekly stakeholder meeting	Live during the meeting or follow-up via email after the meeting	Within 24 hours	16
Email	Email	Within 2 business days	134
Hotline	Phone Call	Within 2 business days	76

*as of 1.16.26, only includes inquiries submitted via these communication channels

We are always available



MarylandParkway.com



MarylandParkway@rtcshv.com



702-676-1899

Next Meeting: Monday, February 2